

Project Definition & Planning

Navigating the Path to Project Success

Department of ICT, Faculty of Technology

OUTLINE



Introduction



Pre-Project Activities



Vision and Scope Document



Stakeholders



RECOMMENDED TEXTBOOKS

“Business Analysis (4th Edition)” by “ Debra Paul, James Cadle”
Publisher: BCS, The Chartered Institute for IT 2020

“Business Analyst” by “Adrian Reed “ Publisher: BCS, The Chartered
Institute for IT 2018



WHAT IS A PROJECT ?

A project is a temporary endeavor undertaken to create a unique product, service, or result.

Source: A Guide to the Project Management Body of Knowledge (PMBOK® Guide) Fourth Edition ©2008; Project Management Institute



WHAT IS A PROJECT ?

Temporary means that every project has a definite beginning and a definite end.

- The end is reached when a project's objectives have been achieved, or...
- it becomes clear that the project objectives will not or cannot be met, or
- the need for the project no longer exists.

Source: A Guide to the Project Management Body of Knowledge (PMBOK® Guide) Fourth Edition ©2008; Project Management Institute



Project Attributes?

- **Temporary, with unique purpose**
- **Goal-directed**
- **Collaborative**
- **Resources constrained**
- **Endeavor**
- **Uncertainty**

What is Project Management?


Project management is the application of knowledge, skills, tools and techniques to project activities in order to meet or exceed stakeholder needs and expectations from a project.

Source: A Guide to the Project Management Body of Knowledge (PMBOK® Guide) Fourth Edition ©2008; Project Management Institute




The Triple Constraint

- Every project is constrained in different ways by its
 - ✓ Scope goals
 - ✓ Time goals
 - ✓ Cost goals
- It is the project manager's duty to balance these three often competing goals



Project Management Framework



What is the difference between project management and general management?

What is the difference between project management and general management?

Project Management

Project Management is often referred to as the most efficient way of managing a team within a time-bound goal set by leadership.

One-time process

Unique nature and non-repetitive

Within and outside of the organizational premises

Blurred Line of Authority

General Operations Management

General operations management is the coordination and maximization of resources. It ensures that every department is working toward fulfilling the same goal.


Continuous process

Regular nature and repetitive

Within the firm premises

Defined Line of Authority


Project Life Cycle



What Are Project Management Activities?

- Project management activities are nothing but the specific actions project managers take to achieve a project's objectives.
- Each activity has a specific start and end point and a deadline to be met.

Example of Project Management Activities



Importance of Project Management Activities




- Efficient Resource Utilization
- Risk Mitigation
- Clear Communication
- Timely Project Delivery
- Quality Assurance
- Stakeholder Satisfaction
- Adaptability to Changes
- Budget Control

Difference Between Activities And Milestones

Difference Between Activities And Milestones

Example of Milestone chart





Pre-Project Activities

Pre-project activities are tasks and processes conducted before the official initiation of the project to lay the groundwork, assess feasibility, and plan for the upcoming project.

- They are focused on activities such as feasibility studies, risk assessments, stakeholder identification, and resource planning to ensure that the project is set up for success.
- **Example: Conducting market research, assessing risks, and developing a project charter are examples of pre-project activities.**

What are pre-project activities, and why are they essential in project management?

THANK YOU !